

# New Pier Plan

2014

3

months

## Pier Program Development (Mayor's Working Group)

Define Program Requirements

4

months

## RFQ and Shortlist Architect/Engineering Firms (5 to 8 Teams)

Define/Develop Concepts

1

month

## Shortlist Concepts (No less than 3)

Feasibility, Programs, Budget, Permits

1

month

## Public Outreach Non-Binding Public Vote

Public Indicates Preferred Concepts

3

months

## Select Concept, Negotiate Contract, Confirm Basis of Design

Ensure selected concept can be executed

2015

14

months

## Project Design/Permitting/Public Outreach

Preliminary/Detailed Design, Permits, Engage Public

2016

2017

18

months

## Construction

On Time, Within Budget, Quality Work