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Pier Approach 

GMP Addendum 

No. 6 for the 

Market Kiosks 

Totals

1 209,900 

In Pier Approach

3 3,350 

4 2,500 

5 5,672 

6 2,000 

223,422

NIC

7,820

SUBCONTRACTOR DEFULT INSURANCE 3,284

6,775

241,301

GENERAL CONDITIONS

General Conditions (Lump Sum) 6,868

CM FEES 

Construction Management Fees 9,191

INSURANCES & BOND

Builders risk insurance 2,626

Performance & Payment Bond 2,626

SUBTOTAL - 262,612

OWNER'S CONTINGENCY FOR UNFORSEEN CONDITIONS Excluded

CONTRACT TOTALS 262,612

Electric2

SS Pole Sockets and Galvanized "D" Rings

Sub Total

Direct Cost

BUILDING PERMIT

CONSTRUCTION CONTINGENCY

CCIP % OF 

General Requirements

Thickened Slab

Description

Target Estimate Summary

Water Service (2 Stall Locations Only)

Pier Approach GMP 

Addendum No. 6 for the 

Market Kiosks

Market Stalls 7 Total

2/15/2019

 Grouping: MasterGrp / BidPkg 
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2. Electric 

 

 

3. Water Service   

 

4. Thickened Edge/ Slab  

 

5. SS Pole Sockets and Galvanized "D" Rings  

 

 

6. General Requirements  
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EXHIBIT “B” 

Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 

between [insert full legal name of subcontractor/seller] and SKANSKA USA BUILDING 

 INC. for [insert trade work/goods and services] at [insert project name and location].  

Drawings, Sketches, Specifications, Addenda, and Other Documents 

(06/2006 ed. Rev. 0) 

 

 

 
 

MARKET KIOSKS – DRAWINGS 
 

 
 
 
 

Drawing No. Drawing Title Revision No. Date Set Name 

A-2.10 SHADE STRUCTURE PLANS 1 01/30/2019 BULLETIN 3 

A-2.20 MARKET STALLS & BENCHES 2 01/30/2019 BULLETIN 3 
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Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 
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 INC. for [insert trade work/goods and services] at [insert project name and location].  

D

Drawings, Sketches, Specifications, Addenda, and Other 

Documents (06/2006 ed. Rev. 0) 

 

 

 
 

FOR REFERENCE: PIER APPROACH DRAWINGS – BULLETIN 02  

 
Drawing No. Drawing Title Revision No. Date Set Name 

G-0.10 DRAWING INDEX 3 12/14/2018 BULLETIN 2 

C-1.00 COVER SHEET 2 02/01/2017 ADDENDUM 3 

C-1.01 GENERAL NOTES 0 11/01/2017 100% CD 

C-1.05 GFY SURVEY – PIER APPROACH 0 11/01/2017 100% CD 

C-1.06 GFY SURVEY – THE PIER 0 11/01/2017 100% CD 

C-1.07 GFY SURVEY – SPA BEACH 0 11/01/2017 100% CD 

C-1.08 GFY SURVEY – THE LENS 0 11/01/2017 100% CD 

C-2.00 SWPPP PHASE I 1 03/21/2018 ADDENDUM 3 
C-2.01 SWPPP PHASE II 1 03/21/2018 ADDENDUM 3 

C-2.02 SWPPP DETAILS 0 11/01/2017 100% CD 
C-2.10 PAVEMENT PLAN 1 03/21/2018 ADDENDUM 3 

C-3.00 MASTER KEY SITE PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-3.01 DEMOLITION PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-3.02 DEMOLITION PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-3.03 DEMOLITION PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-3.04 DEMOLITION PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-3.05 DEMOLITION PLAN 
1 

01/05/2018 VE PRICING 
ADDENDUM 

C-4.00 MASTER KEY GRADING PLAN 1 03/21/2018 ADDENDUM 3 

C-4.01 SITE PLAN 2 03/21/2018 ADDENDUM 3 

C-4.02 SITE PLAN 3 03/21/2018 BULLETIN 2 

C-4.03 SITE PLAN 2 03/21/2018 BULLETIN 2 

C-4.04 SITE PLAN 2 03/21/2018 ADDENDUM 3 

C-4.05 SITE PLAN 2 03/21/2018 ADDENDUM 3 

C-4.06 INTERSECTION PLAN 0 11/01/2017 100% CD 
C-5.00 MASTER KEY GRADING PLAN 1 03/21/2018 ADDENDUM 3 

C-5.01 GRADING PLAN 2 03/21/2018 ADDENDUM 3 

C-5.02 GRADING PLAN 3 03/21/2018 BULLETIN 2 

C-5.03 GRADING PLAN 3 03/21/2018 BULLETIN 2 

C-5.04 GRADING PLAN 4 09/07/2018 BULLETIN 1 
C-5.05 GRADING PLAN 4 12/14/2018 BULLETIN 2 

C-5.06 GRADING PLAN 2 03/21/2018 ADDENDUM 3 

C-5.10 STORM DRAINAGE SCHEDULE 3 12/14/2018 BULLETIN 2 
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EXHIBIT “B” 

Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 

between [insert full legal name of subcontractor/seller] and SKANSKA USA BUILDING 

 INC. for [insert trade work/goods and services] at [insert project name and location].  

D

Drawings, Sketches, Specifications, Addenda, and Other 

Documents (06/2006 ed. Rev. 0) 

 

 

C-5.11 STORM DRAINAGE DETAILS 2 12/14/2018 BULLETIN 2  

C-5.12 
CITY OF ST. PETER DRAINAGE 

DETAILS 
0 

02/23/2018 ADDENDUM 2 

C-5.13 
CITY OF ST. PETER DRAINAGE     

DETAILS 2 
0 

02/23/2018 ADDENDUM 2 

C-6.00 MASTER KEY UTILITY PLAN 2 02/23/2018 ADDENDUM 3 
C-6.00 MASTER KEY UTILITY PLAN 2 02/23/2018 ADDENDUM 3 
C-6.01 UTILITY PLAN 3 02/23/2018 ADDENDUM 3 
C-6.02 UTILITY PLAN 5 12/14/2018 BULLETIN 2 
C-6.03 UTILITY PLAN 5 12/14/2018 BULLETIN 2 
C-6.04 UTILITY PLAN 4 09/07/2018 BULLETIN 1 
C-6.05 UTILITY PLAN 5 12/14/2018 BULLETIN 2 
C-7.00 CITY OF ST. PETER DETAILS 1 01/05/2018 ADDENDUM 1 
C-7.01 CITY OF ST. PETER DETAILS 1 01/05/2018 ADDENDUM 1 
EX-2 PROPOSED UTILITY COLOR MAP 2 02/23/2018 ADDENDUM 3 

L-0.01 SITE LANDSCAPE NOTES 2 02/23/2018 ADDENDUM 3 

L-1.00 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
4 

12/14/2018 BULLETIN 2 

L-1.10 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
4 

12/14/2018 BULLETIN 2 

L-1.20 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
4 

12/14/2018 BULLETIN 2 

L-1.30 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
5 

12/14/2018 BULLETIN 2 

L-1.40 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
5 

12/14/2018 BULLETIN 2 

L-1.50 
KEY PLAN – LAYOUT & MATERIAL 

PLAN 
5 

12/14/2018 BULLETIN 2 

TM-1.00 TREE MITIGATION INDEX 0 11/01/2017 100% CD 
TM-1.01 TREE MITIGATION PLAN 

1 
01/05/2018 VE PRICING 

ADDENDUM 
TM-1.02 TREE MITIGATION PLAN 0 11/01/2017 100% CD 
TM-1.03 TREE MITIGATION PLAN 2 11/01/2017 BULLETIN 2 
TM-1.04 TREE MITIGATION PLAN 0 11/01/2017 100% CD 
TM-1.05 TREE MITIGATION PLAN 2 09/07/2018 BULLETIN 1 
TM-1.06 TREE MITIGATION PLAN 3 09/07/2018 BULLETIN 2 
TM-1.07 TREE MITIGATION PLAN 1 01/05/2018 VE PRICING 

ADDENDUM 
L-2.00 LANDSCAPE INDEX PLAN 0 11/01/2017 100% CD 

L-2.01.0 LANDSCAPE PLAN-TREE LAYOUT 1 01/05/2018 VE PRICING 
ADDENDUM 

L-2.01.1 LANDSCAPE PLAN – UNDERSTORY 1 01/05/2018 VE PRICING 
ADDENDUM 

L-2.02.0 LANDSCAPE PLAN- TREE LAYOUT 2 12/14/2018 BULLETIN 2 
L-2.02.1 LANDSCAPE PLAN-UNDERSTORY 2 12/14/2018 BULLETIN 2 
L-2.03.0 LANDSCAPE PLAN –TREE LAYOUT 2 12/14/2018  BULLETIN 2 
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Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 
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D

Drawings, Sketches, Specifications, Addenda, and Other 

Documents (06/2006 ed. Rev. 0) 

 

 

L-2.03.1 LANDSCAPE PLAN – UNDERSTORY 1 12/14/2018 BULLETIN 2 
L-2.04.0 LANDSCAPE PLAN- TREE LAYOUT 3 09/07/2018 BULLETIN 1 
L-2.04.1 LANDSCAPE PLAN – UNDERSTORY 3 09/07/2018 BULLETIN 1 
L-2.05.0 LANDSCAPE PLAN- TREE LAYOUT 3 09/07/2018 BULLETIN 1 
L-2.05.1 LANDSCAPE PLAN – UNDERSTORY 3 09/07/2018 BULLETIN 1 
L-2.06 LANDSCAPE SCHEDULE 4 12/14/2018 BULLETIN 2 
L-2.50 LANDSCAPE NOTES 0 11/01/2017 100%CD 
L-2.51 LANDSCAPE DETAILS 0 11/01/2017 100%CD 
L-3.00 KEY PLAN-CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-3.10 CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-3.20 CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-3.30 CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-3.40 CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-3.50 CONCRETE LAYOUT PLAN 4 12/14/2018 BULLETIN 2 
L-4.00 SITE SECTIONS 3 12/14/2018 BULLETIN 2 
L-5.20 KEY PLAN –FURNITURE PLAN 4 12/14/2018 BULLETIN 2 
L-5.21 FURNITURE PLAN 3 12/14/2018 BULLETIN 2 
L-5.22 FURNITURE PLAN 3 12/14/2018 BULLETIN 2 
L-5.23 FURNITURE PLAN 4 12/14/2018 BULLETIN 2 
L-5.24 FURNITURE PLAN 4 12/14/2018 BULLETIN 2 
L-5.25 FURNITURE PLAN 4 12/14/2018 BULLETIN 2 
L-6.00 ENLARGEMENT PLAN – THE LINK 

NORTH 
2 12/14/2018 BULLETIN 2 

L-6.10 ENLARGEMENT PLAN – THE LINK 
SOUTH 

2 01/05/2018 ADDENDUM 1 

L-6.20 ENLARGEMENT PLAN – GARDEN 1 12/14/2018 BULLETIN 2 
L-6.21 ENLARGEMENT PLAN – 

PLAYGROUND 
1 12/14/2018 BULLETIN 2 

L-6.22 ENLARGEMENT PLAN – 
PLAYGROUND 2 

0 12/14/2018 BULLETIN 2 

L-6.30 ENLARGEMENT PLAN – VIEW EDGE 
AND TREE RING PRECAST 

2 12/14/2018 BULLETIN 2 

L-6.31 ELEVATIONS – VIEW EDGE 2 12/14/2018 BULLETIN 2 
L-6.40 ENLARGEMENT PLAN – OVERLOOK 3 09/07/2018 BULLETIN 1 
L-6.50 OVERLOOK – SECTIONS + 

ELEVATIONS 
3 09/07/2018 BULLETIN 1 

L-6.60 SUNDECK + BRIDGE - 
ENLARGEMENT PLAN 

3 12/14/2018 BULLETIN 2 

L-6.61 BRIDGE ENLARGEMENT PLAN 1 12/14/2018 BULLETIN 2 
L-6.62 WETPOND BRIDGE ENLARGEMENT 

PLAN 
1 12/14/2018 BULLETIN 2 

L-7.00 TYPICAL SITE PAVEMENT DETAILS 3 12/14/2018 BULLETIN 2 
L-7.01 TYPICAL PLAYGROUND DETAILS 0 12/14/2018 BULLETIN 2 
L-7.10 TYPICAL STAIR DETAILS 3 12/14/2018 BULLETIN 2 
L-7.11 TYPICAL CAST IN PLACE VIEW EDGE 

DETAILS 
1 01/05/2018 ADDENDUM 1 
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EXHIBIT “B” 

Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 
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Documents (06/2006 ed. Rev. 0) 

 

 

L-7.12 TYPICAL PRECAST DETAILS 0 01/05/2018 ADDENDUM 1 
L-7.20 TYPICAL OVERLOOK DETAILS 3 12/14/2018 BULLETIN 2 
L-7.21 TYPICAL SUNDECK+REMOVABLE 

TREE PIT DETAILS 
2 12/14/2018 BULLETIN 2 

L-7.30 TYPICAL FURNITURE DETAILS 2 12/14/2018 BULLETIN 2 
I-2.00 IRRIGATION INDEX PLAN 2 09/07/2018 BULLETIN 1 
I-2.01 IRRIGATION PLAN 2 09/07/2018 BULLETIN 1 
I-2.02 IRRIGATION PLAN 3 12/14/2018 BULLETIN 2 
I-2.03 IRRIGATION PLAN 3 12/14/2018 BULLETIN 2 
I-2.04 IRRIGATION PLAN 3 09/07/2018 BULLETIN 1 
I-2.05 IRRIGATION PLAN 3 09/07/2018 BULLETIN 1 
I-2.50 IRRIGATION NOTES 4 12/14/2018 BULLETIN 2 
A-0.1 DRAWING LEGEND, BUILDING DATA 

AND INDEX 
1 02/23/2018 ADDENDUM 3 

A-1.10 MARKET PROMENADE SITE PLAN 0 11/01/2017 100% CD 
A-2.10 SHADE STRCUTURE PLANS 1 1/30/2019 BULLETIN 03 
A-2.20 MARKET STALLS & BENCHES 2 1/30/2019 BULLETIN 03 
A-3.0 SHADE STRUCTURE ELEVATIONS 1 02/23/2018 ADDENDUM 3 
A-3.1 SHADE STRUCTURE SECTIONS 0 11/01/2017 100% CD 

A-3.10 MARKET SHADE STRUCTURE SOLAR 
STUDY 

0 11/01/2017 100% CD 

A-3.11 SHADE STRUCTURE DETAILS 0 02/23/2018 ADDENDUM 3 
A-3.20 MARKET PROMENADE MARKET 

STALL PERSPECTIVE 
1 02/23/2018 ADDENDUM 3 

A-4.1 COLUMN SET OUT 0 11/01/2017 100% CD 
A-4.2 PV RAIL SET OUT 0 11/01/2017 100% CD 
A-4.3 PV PANEL SET OUT 0 11/01/2017 100% CD 
S-0.01 ABBREVIATIONS AND DRAWING 

LIST 
0 11/01/2017 100% CD 

S-0.02 GENERAL NOTES 0 11/01/2017 100% CD 
S-1.01 KEY PERSPECTIVE AND 

FOUNDATION PLAN 
3 02/23/2018 ADDENDUM 3 

S-1.02 CANOPY ROOF PLAN 2 02/23/2018 ADDENDUM 2 
S-2.00 ELEVATIONS 0 11/01/2017 100% CDS 
L-5.00 SITE LIGHTING PLAN 2 12/14/2018 BULLETIN 2 
L-5.01 LIGHTING CALCULATION PAN 0 11/01/2017 100% CD 
L5.02 L POLE SCHEDULE 2 12/14/2018 BULLETIN 2 
L-5.03 L LUMINARE SCHEDULE 3 12/14/2018 BULLETIN 2 
L-5.10 L LIGHTING DETAILS 0 11/01/2017 100% CD 
L-5.11 L LIGHTING DETAILS 0 11/01/2017 100% CD 
L-5.12 L CATENARY LIGHTING DETAILS 1 01/05/2018 ADDENDUM 1 
L-5.20 LIGHTING PLAN FAMILY PARK 0 12/14/2018 BULLETIN 2 
L-5.30 L LIGHTING PLAN PARKING & 

OVERLOOK 
1 12/14/2018 BULLETIN 2 

E-0.00 ELECTRICAL LEGEND 0 11/01/2017 100% CD 
E-1-00 OVERALL SITE PLAN  - ELECTRICAL 3 12/14/2018 BULLETIN 2 
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Attachment to Subcontract/Purchase Order No. xxxxxx-xxx dated mm dd, year, by and 

between [insert full legal name of subcontractor/seller] and SKANSKA USA BUILDING 
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D

Drawings, Sketches, Specifications, Addenda, and Other 

Documents (06/2006 ed. Rev. 0) 

 

 

E-1.10 ENLARGED SITE PLAN – ELECTRICAL 
DEMOLITION 

1 01/05/2018 ADDENDUM 1 

E-1.20 ENLARGED SITE PLAN – ELECTRICAL 
DEMOLITION 

1 01/05/2018 ADDENDUM 1 

E-1.30 ENLARGED SITE PLAN – ELECTRICAL   
DEMOLITION 

1 01/05/2018 ADDENDUM 1 

E-1.40 ENLARGED SITE PLAN – ELECTRICAL 
DEMOLITION 

0 11/01/2017 100% CD 

E-1.50 ENLARGED SITE PLAN – ELECTRICAL 
DEMOLITION 

0 11/01/2017 100% CD 

E-2.10 ENLARGED SITE PLAN – ELECTRICAL 
RENOVATION 

2 12/14/2018 BULLETIN 2 

E-2.20 ENLARGED SITE PLAN – ELECTRICAL 
RENOVATION 

2 12/14/2018 BULLETIN 2 

E-2.30 ENLARGED SITE PLAN – ELECTRICAL 
RENOVATION 

3 12/14/2018 BULLETIN 2 

E-2.40 ENLARGED SITE PLAN – ELECTRICAL 
RENOVATION 

2 09/07/2018 BULLETIN 1 

E-2.50 ENLARGED SITE PLAN – ELECTRICAL 
RENOVATION 

4 12/14/2018 BULLETIN 2 

E-3.01 POWER RISER DIAGRAM AND 
SCHEDULE 

1 12/14/2018 BULLETIN 2 

E-3.02 POWER RISER DIAGRAM AND 
SCHEDULE 

2 12/14/2018 BULLETIN 2 

E-3.03 POWER RISER DIAGRAM AND 
SCHEDULE 

2 12/14/2018 BULLETIN 2 

E-3.04 POWER RISER DIAGRAM AND 
SCHEDULE 

1 12/14/2018 BULLETIN 2 

E-3.05 POWER RISER DIAGRAM AND 
SCHEDULE 

2 09/07/2018 BULLETIN 1 

E-4.00 MARKET STRUCTURE PV ARRAY 0 11/01/2017 100% CD 
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FOR REFERENCE: PIER APPROACH SPECIFICATIONS   

 

Specification Description Issued Date 

01 23 00 ALTERNATES 11/01/2017 

01 25 00 SUBSTITUTION PROCEDURES 11/01/2017 

01 31 00 PROJECT MANAGEMENT AND CORDINATION 11/01/2017 

01 33 00 SUBMITTAL PROCEDURES 11/01/2017 

01 40 00 QUALITY REQUIREMENTS 11/01/2017 

01 50 00  TEMPORARY FACILITIES AND CONTROLS 11/01/2017 

01 56 39 TREE AND PLANT PROTECTION 11/01/2017 

01 60 00 PRODUCT REQUIREMENTS 11/01/2017 

01 73 00 EXECUTION  11/01/2017 

01 74 19 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 11/01/2017 

01 77 00 CLOSEOUT PROCEDURES 11/01/2017 

01 78 23 OPEATION AND MAINTENANCE DATA 11/01/2017 

01 78 39 PROJECT RECORD DOCUMENTS 11/01/2017 

01 79 00 DEMONSTRATION AND TRAINING  11/01/2017 

02 41 19 SELECTIVE DEMOLITION 11/01/2017 

03 30 00 CAST-IN-PLACE CONCRETE AWARDED SPO 11/01/2017 

03 33 00.01 MARKET CONCRETE FOOTING 11/01/2017 

03 45 00 PRECAST ARCHITECTURAL CONCRETE 11/01/2017 

03 45 00.01 MARKET PRECAST ARCHITECTURAL CONCRETE 11/01/2017 

04 21 00 CONCRETE UNIT MASONRY 11/01/2017 

05 05 13 FACTORY-APPLIED METAL COATINGS 11/01/2017 

05 12 00 STRUCTURAL STEEL 11/01/2017 

05 50 00 METAL FABRICATIONS 11/01/2017 

05 52 13 PIPE AND TUBE RAILINGS 11/01/2017 

06.10.00 ROUGH CARPENTRY 11/01/2017 

06 15 00 EXTERIOT WOOD DECKING  11/01/2017 

09 96 00 HIGH PERFORMANCE PAINTING AND COATING 03/21/2018 

09 96 23 GRAFFITI RESISTANT COATINGS 03/21/2018 

10 80 00 SPECIALITIES 11/01/2017 

26 01 00 BASIC ELECTRICAL REQUIREMENTS 11/01/2017 

26 05 00 COMMON WORK RESULTS FOR ELECTRICAL 11/01/2017 

26 05 19 CONDUCTORS AND CABLES 11/01/2017 

26 05 26 GROUNDING AND BONDING  11/01/2017 

26 05 29 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 11/01/2017 

26 05 33 RACEWAYS AND BOXES  11/01/2017 

26 05 53 ELECTRICAL IDENTIFICATION  11/01/2017 
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Documents (06/2006 ed. Rev. 0) 

 

 

26 22 00 LOW-VOLTAGE TRANSFORMERS 11/01/2017 

26 24 16 PANELBOARDS 11/01/2017 

26 27 26 WIRING DEVICES 11/01/2017 

26 28 16 ENCLOSED SWITCHES AND CIRCUIT BREAKER 11/01/2017 

26 43 13 SURGE PROTECTION DEVICES 11/01/2017 

26 56 00 EXTERIOR LIGHTING 11/01/2017 

26 56 00  EXTERIOR LIGHTING LUMINAIRE SPECIFICATIONS SHEETS 11/01/2017 

31 00 00 EARTHWORK 11/01/2017 

31 11 00 CLEARING AND GRUBBING 11/01/2017 

32 13 16 DECORATIVE CONCRETE PAVING 11/01/2017 

32 13 15 CONCRETE JOINT SEALERS 11/01/2017 

32 31 13 CUSTOM FENCES AND GATES 11/01/2017 

32 91 13 STRUCTURAL SOIL 11/01/2017 
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Document Log 

The Document Log that follows represents the 
information that forms the Pier Approach 
GMP Addendum No. 6 for the Market Kiosks 
Estimate and associated clarifications defined 
herein. 
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Site Logistics Plan (N/A) 
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