

ST. PETERSBURG CITY COUNCIL

Consent Agenda

Meeting of January 8, 2009

TO: The Honorable James Bennett, Chair, and Members of City Council

SUBJECT: Authorizing the Mayor or his designee to execute Supplement No. 2 to the Local Agency Program Agreement ("Agreement") between the City of St. Petersburg, Florida and the State of Florida Department of Transportation ("FDOT") in an amount not to exceed \$229,372 for increased construction cost for the Skyway Trail Project; approving a supplemental appropriation of \$229,372 from the increase in the unappropriated balance of the Bicycle/Pedestrian Safety Grants Improvements Fund (3004) resulting from these additional revenues to the Bike – Sky Way Trail FY05 Project (10101); and providing an effective date. (FPN 406484-7-38/58/A8-01) (Engineering Project No. 07070-112, Oracle No. 10101)

EXPLANATION: On February 1, 2007, City Council approved a Local Agency Program ("LAP") Agreement ("Agreement") with the Florida Department of Transportation ("FDOT") for the Skyway Trail Project. On March 6, 2007, the City entered into this Agreement with FDOT which outlined the terms and conditions incumbent upon both parties. Under the LAP program, the City is administering the design and construction of this Project and will recoup from FDOT Project costs included in the Agreement scope of work and any FDOT-approved supplemental services. Under the original Agreement, the cost of \$120,000 provided for design activities for this Project.

Supplement No. 1 approved by City Council on November 1, 2007, provided for additional funds in the amount of \$471,428, reimbursable to the City, bringing the total estimated reimbursement cost to \$591,428, for the construction phase of the Skyway Trail Project, made necessary by an increase in the project scope of work.

This Supplement No. 2 provides for additional funds in the amount of \$229,372, reimbursable to the City, bringing the total estimated reimbursement cost to \$820,800, for the increased costs for construction associated with the Skyway Trail Project. These additional funds have been made available for this project as a result of the Department's periodic construction estimate updating process. The scope of work includes, but is not limited to, the construction of 10' wide asphalt shared use trail from 34th Street and 54th Avenue South, the south end of the future 37th Street Trail, and will extend southerly crossing underneath Interstate 275 ending at the north end of the existing Skyway Bridge Trail on the east side of Interstate 275.

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE MAYOR OR HIS DESIGNEE TO EXECUTE SUPPLEMENT NO. 2 TO THE LOCAL AGENCY PROGRAM AGREEMENT ("AGREEMENT") BETWEEN THE CITY OF ST. PETERSBURG, FLORIDA AND THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION ("FDOT") IN AN AMOUNT NOT TO EXCEED \$229,372 FOR INCREASED CONSTRUCTION COST FOR THE SKYWAY TRAIL PROJECT; APPROVING A SUPPLEMENTAL APPROPRIATION OF \$229,372 FROM THE INCREASE IN THE UNAPPROPRIATED BALANCE OF THE BICYCLE/PEDESTRIAN SAFETY GRANTS IMPROVEMENTS FUND (3004) RESULTING FROM THESE ADDITIONAL REVENUES TO THE BIKE - SKYWAY TRAIL FY05 PROJECT (10101); AND PROVIDING AN EFFECTIVE DATE. (FPN 406484-7-38/58/A8-01) (ENGINEERING PROJECT NO. 07070-112, ORACLE NO. 10101)

WHEREAS, the City of St. Petersburg, Florida ("City") and the State of Florida Department of Transportation ("FDOT") entered into a Local Agency Program Agreement ("Agreement") on March 6, 2007, for design and construction of the Skyway Trail Project ("Project"); and

WHEREAS, the Agreement was amended by Supplement No. 1 on November 1, 2007; and

WHEREAS, the City and FDOT now wish to supplement this Agreement for a second time to reflect additional funding for the increased construction cost for the Project; and

NOW THEREFORE BE IT RESOLVED by the City Council of the City of St. Petersburg, Florida, that the Mayor or his designee is authorized to execute Supplement No. 2 to the Local Agency Program Agreement between the City of St. Petersburg, Florida and the State of Florida Department of Transportation ("FDOT") in an amount not to exceed \$229,372 for the increased construction cost for the Skyway Trail Project.


BE IT FURTHER RESOLVED that there is hereby approved from the increase in the unappropriated balance of the Bicycle/Pedestrian Safety Grants Improvements Fund the following supplemental appropriation for FY 2009:

<u>Bicycle/Pedestrian Safety Improvements Fund (3004)</u>	
Sky Way Trail Project (10101)	\$229,372


This resolution shall become effective immediately upon its adoption.

Approved by:


Approved by:



Legal Department
By: (City Attorney or Designee)



Thomas B. Gibson, P.E.
Engineering Director



Budget Director