



Engineering & Capital Improvements Department, City of St. Petersburg, Florida

Item No.	Description	Quantity	Jam 5:20, Inc.		Bayside Building Service, Inc.		Tagarelli Construction, Inc.		
			1	2	3	4	5	6	
		Totals-->		\$ 99,236.00	\$ 102,725.00	\$ 174,000.00			
		Surety-5% bond -->	Western Surety Company	Endurance Reinsurance Corp. of America	RLI Insurance Company				
			@ unit \$	total \$	@ unit \$	total \$	@ unit \$	total \$	
BASE BID									
1	Mobilization, demolition, bonds, insurance, and incidentals. Tree and inlet protection and all other work not specifically referenced below.	1	LS	\$ 8,550.00	\$ 8,550.00	\$ 4,500.00	\$ 4,500.00	\$ 45,000.00	\$ 45,000.00
2	All labor, materials, and equipment needed to construct all interior and exterior work identified on the drawings for the Fossil Park Little League Concession Building Renovations, except for the new asphalt shingle second floor roofing and first floor SBS modified bitumin roof.	1	LS	\$ 74,886.00	\$ 74,886.00	\$ 83,225.00	\$ 83,225.00	\$ 102,000.00	\$ 102,000.00
3	Allowance for Permit	1	LS	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00	\$ 5,000.00
4	Allowance for Unforeseen Conditions	1	LS	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00	\$ 10,000.00
	Subtotal: BASE BID			\$ 98,436.00	\$ 98,436.00	\$ 102,725.00	\$ 102,725.00	\$ 162,000.00	\$ 162,000.00
ADD ALTERNATE									
AA3	Add Alt #3 - The removal of the existing aluminum canopy and supporting structure. This is added to the base bid if selected.	1	LS	\$ 800.00	\$ 800.00		NB	\$ 12,000.00	\$ 12,000.00
	Subtotal: ADD ALTERNATE			\$ 800.00	\$ 800.00	\$ -	\$ -	\$ 12,000.00	\$ 12,000.00
BID TABULATION SUMMARY									
	Subtotal: BASE BID			\$ 98,436.00	\$ 98,436.00	\$ 102,725.00	\$ 102,725.00	\$ 162,000.00	\$ 162,000.00
	Subtotal: ADD ALTERNATE			\$ 800.00	\$ 800.00	\$ -	\$ -	\$ 12,000.00	\$ 12,000.00
	Total:			\$ 99,236.00	\$ 99,236.00	\$ 102,725.00	\$ 102,725.00	\$ 174,000.00	\$ 174,000.00


 Steve Oschner
 Project Manager
 Date: 7/17/15


 Raul Quintana, R.A.
 City Architect
 Date: 7/20/15


 Thomas B. Gibson, P.E.
 Engineering and Capital Improvements Director
 Date: 7/23/15